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Indianapolis 
Central Indiana

Greenfield District



# Contract Location Description Restrictions Schedule

1 R-26488 Combined stretch of I-70 and I-
65

Road rehabilitation and 
bride repair

Complete closure of mainline I-
70 and I-65 between north and 
south splits 

May 26 to August 
19, 2003

2 R-25811 I-74 - I-465 to London Road N.A. Both directions of traffic will 
share the westbound lanes

April to August

3 R-26131 US 52 - I-465 to Post Road N.A. two 10 day closures and one 15 
day closure

Scheduled for May 
letting

4 R-26549 I-465 at 56th Street Ramp reconfiguration / 
reconstruction

Mainline I-465 should not be 
affected 

N.A.

5 R-25836 I-70 Six points Road N.A. Some intermittent lane 
restrictions for bridge pier 
construction

N.A.

6 R-25713 US 40 from raceway road to 
research drive

Added travel lanes 15 calendar day closure for 
demolition of railroad bridge and 
pavement

Completion date 
November, 2004

7 R-25274 Michigan Road (US 421) from 
0.16 miles south to 0.89 miles 
north of I-465

Added travel lanes N.A. Completion date 
June, 2003

Page 1 of 1New Page 1

3/5/03file://C:\WINDOWS\Desktop\new_page_1.htm


	1: 
	2: 


